CHANGE ORDER NO.2 DATE:December 29, 2000

CONTRACT #00-170 PROJECT DESCRIPTION:College Main Parking Garage
P. O #001 227 PROJECT #GG-9706 _
OWNER CONTRACTOR:
Vaughn Construction
City of College Station 1718 Briarcrest Drive, Suite 300 Ph:260-7600
P.O. Box 9960 Bryan, Texas 77802

Collee Statlon Texas 77842 Fax:260-7676

Fe e
PURPOSE OF THIS CHANGE CRDER:
Item 1: _Change to drip irrigation system — CP#8
item 2: Addmonal sidewalk on south side of arkm garage — CP#8

Change to drip irrigation system — $13,116. 98 $13 116.98
CP#8
2 LS Additional sidewalk on south side of | $15,324.02 0 1 $15,324.02
parking garage — CP#8

‘_  THE NET AFFECT OF THIS CHANGE ORDER 1S A A wz 00 _increase.

ORIGINAL CONTRACT AMOUNT $4,982,300.00

Change Order No. 1 $13,501.00 ___0.27 % of Original Contract Amount
Change Order No. 2 $28,441.00 0.57 % of Original Contract Amount
REVISED CONTRACT AMOUNT $5,024,242.00

ORIGINAL CONTRACT TIME 330 Days

Change Order No. 1 Time Extension or Reduction 0 Days

REVISED CONTRACT TIME 330 Days

ORIGINAL SUBSTANTIAL COMPLETION DATE August 1, 2001

REVISED SUBSTANTIAL COMPLETION DATE August 1, 2001
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